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ESTIMATE RUN 06/15/2015

ESTIMATE SUMMARY 10:12:51

CONTID: C20231         ESTIMATE NO: 0002 PROG 2005

PCN: 20231-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SCOUR BRIDGE REPAIRS #3 PERCENT TIME:

PROJECT NO: ER0253-239                    

PR SCOUR BRIDGE REPAIRS #3

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/09/2015 DATE TIME STARTED 03/17/2015

7353 S. EAGLE STREET DATE LET 03/18/2015 DATE WORK BEGAN

 DATE AWARDED 03/31/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/13/2015 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 03/17/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,133,936.25 PARTICIPATING $ $ 36,625.00

AWARD PROJECT AMT: 2,462,000.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

73.98%

815,500.70

36,625.00

36,625.00

36,625.00

$

$

$

$

2,317,935.55

500.00

2,318,435.55

0.00

2,318,435.55

-36,930.00

0.00

2,281,505.55

0.00

AMOUNT DUE 2,281,505.55 36,625.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,625.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

34.0 TIME ALLOW: 68

ORIG TIME ALLOW: 68
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PCN: 20231-BID    ESTIMATE RUN 06/15/2015

PROJECT: ER0253-239                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

395,000.001.000

0.00

1.000

L S 

395,000.00000

0010 Unclassified Excavation (Complete In Place) 8,810.000

638.000

203-00010  
 

283,440.009,448.000

19,140.00

9,448.000

CY  

30.00000

0015 Backhoe (Landscaping) 8.000

0.000

203-01515  
 

1,360.008.000

0.00

16.000

HOUR

170.00000

0020 Dozing 16.000

3.000

203-01550  
 

3,040.0019.000

480.00

26.000

HOUR

160.00000

0025 Potholing 16.000

0.000

203-01597  
 

3,840.0016.000

0.00

20.000

HOUR

240.00000

0030 Laborer 13.000

0.000

203-02330  
 

507.0013.000

0.00

120.000

HOUR

39.00000

0035 Erosion Log (12 Inch) 1,200.000

0.000

208-00002  
 

4,200.001,200.000

0.00

1,620.000

LF  

3.50000

0040 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0045 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

80.000

LF  

100.00000

0050 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,000.002.000

0.00

3.000

EACH

2,000.00000

0055 Removal and Disposal of Sediment (Labor) 13.000

9.000

208-00103  
 

660.0022.000

270.00

80.000

HOUR

30.00000
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PCN: 20231-BID    ESTIMATE RUN 06/15/2015

PROJECT: ER0253-239                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

82.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

180.000

HOUR

160.00000

0070 Removal of Trash 2.000

0.000

208-00107  
 

110.002.000

0.00

10.000

HOUR

55.00000

0075 Erosion Control Supervisor 23.000

10.000

208-00206  
 

2,310.0033.000

700.00

68.000

DAY 

70.00000

0080 Reset Fence 50.000

0.000

210-01000  
 

500.0050.000

0.00

100.000

LF  

10.00000

0085 Seeding (Native) 0.500

1.400

212-00006  
 

3,040.001.900

2,240.00

1.900

ACRE

1,600.00000

0090 Soil Conditioning 0.500

1.400

212-00032  
 

1,520.001.900

1,120.00

1.900

ACRE

800.00000

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.900

ACRE

3,615.00000

0100 Bonded Fiber Matrix 0.500

1.400

213-00150  
 

5,700.001.900

4,200.00

1.900

ACRE

3,000.00000

0105 Willow Cuttings 250.000

0.000

214-01015  
 

1,625.00250.000

0.00

2,100.000

EACH

6.50000

0110 Wattle 0.000

0.000

214-01030  
 

0.000.000

0.00

20.000

EACH

97.00000



CONTID: C20231         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20231-BID    ESTIMATE RUN 06/15/2015

PROJECT: ER0253-239                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

24.000

HOUR

130.00000

0120 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

2,966.000

SY  

12.00000

0125 Riprap (24 Inch) 4,740.000

0.000

506-00224  
 

379,200.004,740.000

0.00

4,740.000

CY  

80.00000

0130 Fence (Plastic) 492.000

200.000

607-11525  
 

2,076.00692.000

600.00

1,600.000

LF  

3.00000

0135 Construction Surveying 0.500

0.000

625-00000  
 

15,000.000.500

0.00

1.000

L S 

30,000.00000

0140 Mobilization 0.979

0.000

626-00000  
 

223,407.800.979

0.00

1.000

L S 

228,200.00000

0145 Flagging 297.000

35.000

630-00000  
 

7,636.00332.000

805.00

332.000

HOUR

23.00000

0150 Traffic Control Inspection 33.000

37.000

630-00007  
 

10,500.0070.000

5,550.00

70.000

DAY 

150.00000

0155 Traffic Control Management 27.000

2.000

630-00012  
 

22,040.0029.000

1,520.00

68.000

DAY 

760.00000

0160 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

8.000

HOUR

50.00000

0165 Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

8.000

EACH

760.00000
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PCN: 20231-BID    ESTIMATE RUN 06/15/2015

PROJECT: ER0253-239                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

22.000

EACH

20.00000

0175 Construction Traffic Sign (Panel Size B) 27.900

0.000

630-80342  
 

837.0027.900

0.00

76.000

EACH

30.00000

0180 Construction Traffic Sign (Panel Size C) 10.800

0.000

630-80343  
 

432.0010.800

0.00

16.000

EACH

40.00000

0185 Portable Message Sign Panel 3.600

0.000

630-80355  
 

12,600.003.600

0.00

4.000

EACH

3,500.00000

0190 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

6.000

EACH

1,200.00000

0195 Drum Channelizing Device 9.000

0.000

630-80360  
 

405.009.000

0.00

115.000

EACH

45.00000

0200 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

225.000

EACH

7.00000

0205 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

8.000

DAY 

560.00000

0210 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

1,000.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 20231-BID    ESTIMATE RUN 06/15/2015

PROJECT: ER0253-239                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0230 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,384,985.8036,625.001,695,701.50CURRENT AMT0200 $ $ $

CAT NO0300 C-17-A 

0240 Geotextile (Erosion Control) (Class 1) 6,363.000

0.000

420-00102  
 

76,356.006,363.000

0.00

6,363.000

SY  

12.00000

0245 Riprap (24 Inch) (Special) 0.000

0.000

506-00225  
 

0.000.000

0.00

1,088.000

CY  

120.00000

0250 Soil Riprap (24 Inch) 1,423.000

0.000

506-00424  
 

170,760.001,423.000

0.00

1,423.000

CY  

120.00000

CAT 247,116.000.00377,676.00CURRENT AMT0300 $ $ $

CAT NO0301 C-17-N 

0255 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,156.000

SY  

12.00000

0260 Steel Sheet Piling (Type II) 3,335.000

0.000

501-00200  
 

107,553.753,335.000

0.00

3,335.000

SF  

32.25000

0265 Riprap (24 Inch) (Special) 0.000

0.000

506-00225  
 

0.000.000

0.00

2,201.000

CY  

120.00000

0270 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

16.000

CY  

800.00000
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PCN: 20231-BID    ESTIMATE RUN 06/15/2015

PROJECT: ER0253-239                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:51

CUMULATIVE
AMOUNT

CAT NO0301 C-17-N 

0275 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,678.000

LB  

1.50000

CAT 107,553.750.00400,862.75CURRENT AMT0301 $ $ $

CAT NO0302 C-17-FS 

0280 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,053.000

SY  

12.00000

0285 Riprap (24 Inch) (Special) 4,819.000

0.000

506-00225  
 

578,280.004,819.000

0.00

4,819.000

CY  

120.00000

0290 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

569.000

CY  

120.00000

CAT 578,280.000.00659,196.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 2.000

0.000

620-00020  
 

500.002.000

0.00

2.000

EACH

250.00000

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 2,318,435.5536,625.00$3,133,936.25$CURRENT AMTPROJECT TOTAL


